
WR Testbencher Work Packages
 
Description of the WR Testbencher’s workpackages, please read with the drawing of the WR 
Testbencher by hand:
 

WorkPackage Responsable Duration Priority

A Test Definition    

A.1 Test Methodology Cesar 2 days High

A.2 PTP Tests Maciej  High

A.3 RSTP/SNMP Test Integrasys  Low

B Software    

B.1 GUI and User App. Marcus Zweig(GSI)  Medium

B.2 Data Base Marcus Zweig(GSI)  Medium

B.3 CPU-FPGA communication Rubini?  High

B.3 Collector   High

B.4 Collector Driver Cesar 2 weeks High

B.5 WR/PTP porting/integration Rubini?  High

B.6 RSTP porting/integration Seven Solutions  Low

C Gateware    

C.1 Frame Generator Maciej?  High

C.2 Frame Detector   High

C.3 Engine   High



C.4 QDRII Controller   Seven Solutions done? High

C.5 Queue Management GSI  High

D Integration    

D.1 Integration Soft   Long Term

D.2 Integration Gateware   Long Term

 
 


