WR Testbencher Work Packages

Description of the WR Testbencher’s workpackages, please read with the drawing of the WR
Testbencher by hand:

WorkPackage Responsable Duration Priority
A Test Definition
A.1 Test Methodology Cesar 2 days High
A.2 PTP Tests Maciej High
A.3 RSTP/SNMP Test Integrasys Low
B Software
B.1 GUI and User App. Marcus Zweig(GSl) Medium
B.2 Data Base Marcus Zweig(GSlI) Medium
B.3 CPU-FPGA communication Rubini? High
B.3 Collector High
B.4 Collector Driver Cesar 2 weeks High
B.5 WR/PTP porting/integration Rubini? High
B.6 RSTP porting/integration Seven Solutions Low
C Gateware
C.1 Frame Generator Maciej? High
C.2 Frame Detector High
C.3 Engine High




C.4 QDRII Controller Seven Solutions done? High

C.5 Queue Management GSlI High

D Integration

D.1 Integration Soft Long Term

D.2 Integration Gateware

Long Term




